



**Braun & Butler**  
Construction

715 Discovery Blvd., Suite 109 ■ Cedar Park, Texas 78613 ■ voice: 512/837-2882, fax: 512/837-5115

## Fall Milestones

- Grading of field, drive, parking complete by: 11/13
- Pour Fieldhouse slab by: 10/30
- Pour Concession slab by: 11/13
- Main storm drain complete by: 11/27
- Underground Utilities: 11/13
- Curb and gutter poured by: 12/11
- PEMB: Mid November (exact time TBD)
- Roofing: Immediately following PEMB installation
- Exterior Metal Stud Framing: 11/23
- Exterior Masonry: 12/15
- Stadium bleachers: Delivery TBD
- Start field work: 1/15